

# Daily Task Report — June 16, 2026

**Project:** StudentKhabri CRM & Chatbot

**Developer:** Pratik Choudhuri

## Tasks Completed

### 1. Virtual Host Configuration

- Investigated and resolved page routing issues for `neet.studentkhabri.com`.
- Configured the appropriate virtual hosts to ensure the domain correctly serves its designated pages.

### 2. Chatbot Knowledge & Context Integration (MCP Tools)

- Integrated MCP tools allowing the chatbot to learn from and answer using context directly from `neet.studentkhabri.com`.
- Expanded the chatbot's knowledge base to extract and utilize context from shop products and specific course URLs.

### 3. Chatbot Persona & Response Enhancements

- Redesigned the conversational flow to act as a "StudentKhabri Salesman" — ensuring the bot first educates leads about the site, products, and counseling services before asking questions.
- Programmed the chatbot to proactively provide relevant links to StudentKhabri resources and products during chats.
- Added error handling to display API limits or other errors directly within the frontend chat interface.

### 4. Testing & Server Deployment

- Conducted testing for the new context-aware chatbot features.
- Successfully deployed the latest updates to the production server.

## Next Steps

- Continue refining the chatbot's sales persona and its ability to answer complex product queries.

- Monitor the virtual host configuration and ensure 100% uptime for `neet.studentkhabri.com` .